
JUSTIFICATION STATEMENT FOR CONTRACT AWARD 
 

Division of Parks and Recreation 
Utah Fieldhouse of Natural History Exhibit Project 
DFCM Project No. 96151510 
 
 
The Utah Fieldhouse of Natural History  selection committee was very impressed with 
each of the contractors and expresses its appreciation to them for their efforts and interest 
in the project. 
 
The committee resolved to rank Maltbie, Inc. (Maltbie) as the firm that provides the best 
value to the State of Utah due to the following: 
 

• Maltbie had excellent past performance ratings; 
 
• Maltbie presented a detailed project approach; 
 
• Maltbie demonstrated ample and relevant experience on complex, large jobs; 
 
• Maltbie proposed an excellent and realistic schedule; and 

 
• Maltbie proposed a very competitive price. 

 
Final Ranking 
 

1. N 
2. F 
3. H 
4. U 



Division of Parks and Recreation
Utah Fieldhouse of Natural History Exhibit Project
DFCM Project No. 96151510

25 June 2003

Selection Criteria

Past Performance Rating 4 4 4 4 4 3 4 4 4 4 5 5 5 5 5 4 3.8 4 4 4

Strength of Team 2 4 3 2 3 5 5 4.5 3 4 2 5 4 4.5 5 3 4 4 4 5

Project Management Approach 3 3 2 2 1 4 3.5 3 3 3 4 5 4 4.7 3 3 4 4 4.5 2

Schedule 2 3 3 4 5 3 5 4 4 3 4 5 5 4 4 3 5 4.5 4.3 3

Specialized Experience 2 3 2 2 4 4 5 4.5 3 4 4 3 5 4 4 3 3.5 4.5 3.5 4

VBS Selection Final Scoring Matrix

U F N H



DEPARTMENT OF ADMINISTRATIVE SERVICES 
DIVISION OF FACILITIES CONSTRUCTION AND MANAGEMENT 

 
 

VALUE BASED SELECTION 
 
 
PROPOSALS COVERING:                                                        DATE:    June 10, 2003  
 
EXHIBIT PROJECTS –  
UTAH FIELDHOUSE OF NATURAL HISTORY 
DIVISION OF PARKS AND RECREATION 
VERNAL, UTAH 
 
 
DFCM Project No:     96151510 
Construction Budget:   $1,862,365 
 

 
CONTRACTOR 

BID 
SEC 

ADD 
RECD 

BASE 
BID 

ADDIT  
ALT 1 

ADDIT 
ALT 2 

TOTAL  
BID 

SUBLIST 
RECD 

COMPL 
DATE 

U BB 1,2,3,4   2,399,400   191,450     885.50   2,591,735.50 Yes 5/31/04 
F BB 1,2,3,4   2,599,918     84,535   1,298.00   2,685,751.00 Yes 5/31/04 
N BB 1,2,3,4   1,830,138   110,565     738.00   1,941,441.00 Yes 5/7/04 
H BB 1,2,3,4   2,226,203     92,324   3,208.00   2,321,735.00 Yes 5/31/04 

 
 
I hereby certify this to be a true and exact  
tabulation of proposals received for the above named  
project on June 10, 2003 at 4:00 p.m. 
 
___________________________________ 
Susan L. Smith 
Contract Coordinator 


